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What is the purpose of the
briefing?

Respond to questions about the Libby ROD.

Explain delay of ROD and proposed plan date.

Explain and discuss community involvement.

Answer any other qu estions we can.

What is OU4 and how does it
apply to the entire Libby Site?

OUs are discrete "sections" of SF sites that arc
managed somewhat independently.
Currently 7 OUs for the Libby Asbestos Site.
OU4 is a "site-wide" OU, but it is geared toward the
residential/commercial sections of the Libby area.

The OU4 ROD will establish "site-wide" standards
for remedial action and provide details on
residential/commercial cleanups. Other OUs are
unique and may require additional RODs and
different standards or approaches.

Some Basic Terms

Removal vs. Remedial Action s

Remedial Investigation/Feasib ility Study (RI/FS)

Baseline Risk Assessment (BRA)

Proposed Plan

Record of Decision (ROD)
- Interim, Contingency, "Final"

Institutional Controls (ICs)

Operations and Maintenanc e (O&M)

Q Why do a ROD in the first
place?

Need to transition from removal to remedial
authority.

-NCP
- Degree and nature of risk

- Legal concerns

- More public involvement requirements and
opportunities

WE WANT TO GET THE JOB DONE!



.'*• What kind of ROD is EPA
pursuing for OU4?

Originally indicated an Interim ROD...

Why?
- \X'e can't get it all. Nearly any remedial action will result in some

contamination remaining in place. We need ICs and O&M to
manage this contamination. ICs and O&M are difficult to
negotiate and set up.

- We wanted to move quickly.

- Two part approach (IROD, then "Final" ROD w/ICs and O&M).

Now pursuing a "Final" ROD for OU4

Why the change?

One ROD instead of two.

Legal concerns on use of IROD.

U Why has the date been
, • delayed?
Most importantly, we want to get it right.

The technical, engineering, and legal issues are very
complex and take time to resolve.

The stakes are high. The BRA, RI/FS, BRA, proposed
plan, and ROD will face intense scmtiny both on a
local and national level.

Resources are stretched. Criminal case, civil case, and
other aspects require resources.

"Final" ROD will require more time to address ICs and
O&M.

Legal, technical,
and engineering issues

Jfe. What is our current plan?

Add critical path/mile stones when decided
upon.

How will the change affect cleanup
and community involvement?

It won't.

The public participation requirements for an IROD or
ROD are the same.

We know the only ROD and cleanup plan that will
withstand challenge is one that the community has had
ample chance to review, understand, and impact.

ICs and O&M can't work without local and state buy-in
and implementation.

We intend to continue removal action cleanups at same
pace. On schedule for 200+ cleanups again in 2006.



What is the plan for
community involvement?

Some is already in motion ...
— Newspaper columns

- Public briefings

- Funding TAG advisor

- Documents to TAG and others (e.g. MDEQ) for
review

— Surveys (prc and post ROD)

- Fact sheets

- O&M Workgroup

Questions?

What is the plan for community
involvement?

More is coming...

- Review of technical documents leading up to BRA and
Rl/FS by TAG and other stakeholders. \Ve seek balance.

— Simplified, easy to understand documents.
- O&M Plan

- Proposed Plan
• Comment Period

• Public Meeting

— ROD and responsiveness summary

- Continued commitment to work with community on issues
of concern. It doesn't end with the ROD.


